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MODIS L1 Integration: Summary Status
22 29 July 1999

L1B (PGE2)
Version 2.1.5 2.1.6 in DAAC, delivering lookup table to upgrade to 2.1.6
Launch version is 2.2.1(deliver to DAAC on 26 Aug)

L1A and Geolocation (PGE1)
Promoted to DAAC ops (drop 4PY). Expect promotion fo A by 78 Aug
Cloud Mask (PGE3)
— Launch version in DAAC, promoting to (5A) ops (expect 1 Sep)

L1A Subsetter (PGE71)
— Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11. Promote to 4PY ops by 15 Aug, to

5A ops by mid Sep
L1B Subsetter (PGE 2A)
— Launch versionin DAAC, promoting to promoted to 4PY ops on 23 Jul. Expect promotion fo Sa
ops by 23 Aug
Testing
—  Willuse used L1B version 2.1.6 for MOSS 2
— MOSS 2 glipped to late July underway, dry run completed last week on 21 Jul
QA

— no update




MODIS L1 Integration
MASTER SCHEDULE

28 July 1999

uly August | $september | October
ID_ [Task Name 2 [5]8]11]14]17]20]23]26]20]1]4 [7 [10]13[16]19[22[25]28 313 [6 [ o [12[15]1821]24]27[30] 3 [ 6 [ o [12[15]18]21]24
1 Terra Launch ’
2 Terra launches from VAFB ‘g’w‘
3 ECS Development W
4 Release 5A into OPS v%s
5 MOSS2 v_____:7
6 MOSS 2 Dry Run (EDOS-DAAC test) v 7121
7 MOSS 2 takes place ‘<7J7’23
8 | MODIS Leve! 1B (PGE 2)
9 SDST development completed
10 Deliver from SDST to DAAC
11 Promote V2.1.6 to 4PY ops ' 123
12 Promote V2.1.6 to 5A ops ‘v 120
13 MCST develops L1B V2.2.1 (pre-launch) T \7 824
14 MCST delivers L1 B V2.2.1 to SDST %' 8/26
15 SCST prepares test dataset é__—__v -bls
16 SDST tests and delivers to DAAC W____v 9/23
17 DAAC promotes L1 B V2.2.1 to ops #v________v 107
18 MCST develops L1B V2.2.2 (post-launch) L’_V-?J
19 MCST delivers L1 B V2.2.2 to SDST
20 |MODIS Level 1A and Geolocation (PGE 1) r\7
21 LI A and Geo V2.1.1 dev't complete
22 DAAC promote to 4PY ops
23 Test dataset for L1A and Geo is ready
24 DAAC promote to Drop 5A ops {v 8
25 |Cloud mask (PGE 3) —/
26 SDST delivers V2.2 (ak.a 2.4.1) to DAAC
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MOUIS L1 Integration

MASTER SCHEDULE
28 July 1999
uly August | September | Uctober
ID | | Task Name 258 [11]14]17]20]23]26]29[ 1 [a [ F[10]13][16]19[22]25 28313 [6 [ 9 [12]15[18[21[24]27[30[3 [= 9 12 15 18 21 24
27 ECS generates ESDT for PGES5 __________v
28 DAAC promote to 4PY ops ’_—]_ v 7130
29 DAAC promote to 5A ops W r\7
8/31
30 [Level 1A Subsetter (PGE 71) ' =y
31 Complete Version 1.0
32 SDST delivers to DAAC % 718
33 ECS generates ESDT for PGE71 __________' 2115
34 DAAC promote to 4PY Ops ! ;v 7 P
\ o T T
35 DAAC promote to 5A ops v._v
9/16
36 |Level 1B Subsetter (PGE 2A) V
37 Version 1.0 complete
38 Develop V2.0
39 Deliver V2.0 to DAAC (internally)
40 Promote V2.3 to ops v
713
41 Promote V2.3 to 5A ops ‘v 8/23
42 Testing FM
43 4-day test dataset available v__;y :
7 7/126
44 8-day test dataset available xy__v
7/30
45 12-day test dataset available %_W 8/5
m Begin Y-day test -
47 Joint MODAPS/GDAAC operational performanc K§7 \7 817
48 EGS-10 v
8/23
49 | QA Data
50 QA Data processing
51 QA Data ingest into DAAC
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MODIS Leve 1 Integration Issues

2722 July 1999
[tem Responsible Due Date Comments
Person
Assess results of MOSS 2 dry run on Ed Masuoka 23 Jul 99 Problems with ECS data production are expected to be corrected and will be
2 1 Jul 99 to determine whether aL1 tested in the MOSS 2 test
backup system is needed
S IATUS: CLOSED
Find out what the schedule is for F Bordi 15 Jul 99 The schedule for resolution of the four items listed is as follows:
resolution of the following ECS
problems a the GDAAC: Item 2.1: End of July
1. Production plan fails when
fractured data is received from Item 2.2 Mid August
EDOS.
2. Subscription Delivery Notice: Item 2.3: This problem could not be reproduced, therefore no NCR was submitted
User string not being filled in
impacts cal/val of sensor. Item 2.4: this problem is expected to be fixed by the SA patch due at the end of
3. Unable to delete Data Processing August
Requests (DPRs)
4. Autosys job boxes not STATUS: OPEN
completing.
ECS needs to generate an ESDT for M Moore 21 Jul 99 ESDIS has developed the necessary direction for ECS to add L1A subsetting to
the L1A subsetter (PGE71). Bob the ECS requirements.
Plante is the responsible person
(MM) &8244-ESDTs were delivered in 4PY. 11 last week
STATUS: CLOSED
Decide which is the launch PGE: L1B | RE Murphy 1Jul 99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.0

216 or 220

and recommending which one is the launch version

EM - SDST is comparing output products from L1B version 2.1.5 with L1B 2.2
output files. Both versions were run using L1A product made with the most
current version of our synthetic data (Version 2.1.5). If the new L1B (V2.2) does
not break the downstream processing (L2 and higher products) then we will want




to put it in as the at-launch version of this PGE. This analysis should be
completed by early next week.

5. Leve 1 product data volumes are
94GB above the 2/96 basdline. The
volume increases are as follows: 8GB
inL1A,1GB in geolocation fields and
85GB in L1B. Are we in agreement
that this will be handled by storing
L1B for less than 6 months or is there
another approach we should be
pursuing?

Ed Masuoka
and
Bob Murphy

EM will send e-mail to the discipline leads discussing the problem.

REM has convened a meeting of the discipline leads for Ju129

6. Establish a date for DAAC testing
with ECS release 5A (EGS 10)

Steve Kempler

21 Jul 99

The date for EGS 10 is 23 Aug 99

STATUS: CLOSED |

LI”. _External data (GDAS)

(MM) ESDIS has approved a CCR to support re-implementation of the ECS |
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECSis in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.

(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

o sshtordetivor o ebedilonta Tdor o and-te-DAAL Delivery date to
DAACis2 1 Aug 99 as part of patch SA.01

STATUS: CLOSED

10-§.  DAAC support for PGESS

(MM) We may need to update the DAAC processing requirements to support |
PGES5S5, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGEO3 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.




(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

7. CSW@ULSI PULICY alU PLUCESS W

release L1 software to the public.

KL IViuIpny

STATUS: OPEN _ ‘|

+=1U. MCST 1s requesting ECS generate
anew ECST for level 1B

B Berriman

This new ESDT is a copy of the ECS core metadata into an ASCII file to support
MCST daily QA activities. The method replicates QA activities already
implemented at ECS by LDOPE

=1 1. \\DALIS LIE (DOSLIaunch) ume
period for formal calibration of Terra
istuments {or, when will data be

H - i+ i A P
poionsed b pubie

Itseens that the question was raised by Vanessa Griftin in connection with the

preparations for the science ORR

12. There is a proposal to store onlv Leve

0 data, and reeenerate Level 1A data
when needed (if the storage space
saved this way can be kept by
MODIS)




